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BESTGRID, an EU-funded project, sets out to provide infor-
mation and guidance for organisations engaged in power 
grid planning. BESTGRID acts as focal point for the exchange 
of best-practice approaches to early and transparent stake-
holder participation in power grid planning implemented by 
transmission system operators (TSOs) from Belgium, the UK, 
Germany and Italy. These approaches to early participation 
have been developed jointly with nature conservation and 
non-governmental organisations (NGOs).

Germanwatch, a German environment and development or-
ganisation, has been closely following the work of the BEST-
GRID pilot projects and has compiled its findings in this hand-
book. This handbook highlights improvements in participation 
and transparency that have been achieved by the TSOs and 
provides answers to the following questions:

 › Who is responsible for power grid planning, and how can I 
participate in the decision-making process?

 › Where do I find information on power line projects 
planned in my area? 

 › What conflicts might arise during the different phases of 
the planning process?

 › What lessons can be learned from the BESTGRID pilot pro-
jects?

This handbook provides food for thought for those concerned 
with power grid projects in their areas. It invites local stake-
holders to contribute their experience and expertise in sup-
port of energy transition and the much needed power grid 
transformation. It also provides TSOs with examples of good 
practice in formal and informal stakeholder engagement and 
encourages the exchange of experience between them. 

Christoph Bals, Rotraud Hänlein and Alexander El Alaoui
Germanwatch e.V.

Electricity is everywhere in our daily lives. And although many 
of us are ever-more dependent on power-intensive technolo-
gies, we often do not appreciate the value of it. 

Power generation systems in Europe are undergoing funda-
mental change towards a low-carbon power system based 
on renewables. As governments make the transition towards 
low-carbon energy systems, we must ensure that power grids 
throughout Europe keep pace with demand – as well as with 
the changing nature of power generation. 

In this changing environment, power supply systems must 
be reliable and capable of providing the energy required for 
households and industry alike. Power generation sourced 
from solar and wind is increasingly being generated at a great 
distance from our large consumption areas and is dependent 
on weather and time of the day. We see more and more evi-
dence that a power system based on renewable sources can 
provide a secure, low-carbon power supply even in a highly 
industrialised Europe.

Power grids form an integral part of energy transition in Eu-
rope and have an important role to play in any future large-
scale power system for Europe. They are cost and energy 
efficient compared to other infrastructure options such as 
storage technology. More and smarter power grids can help 
balance fluctuations in renewable energy supplies. Therefore, 
the upgrade of European power grids is an important part of 
restructuring our energy system.

In the context of this ongoing transition, we are facing both 
technical and social challenges. Often, when large transmis-
sion lines are being planned or constructed there are protests. 
But those conflicts can be alleviated if handled appropriately. 
Often, the right way to address complex and emotive issues ‒ 
one of which is the conflict surrounding power grid planning 
‒ is through early and meaningful participation by affected 
communities and other stakeholders.

E D I T O R I A L

Christoph Bals Alexander El AlaouiRotraud Hänlein
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Weblinks: European long-term power grid planning
 

 » KEMA study on behalf of the European Commission 
(2014): Integration of Renewable Energy in Europe 
https://ec.europa.eu/energy/sites/ener/files/docu-
ments/201406_report_renewables_integration_eu-
rope.pdf

 » Different long-term scenarios on the development 
of European power generation and infrastructure 
across Europe predict a substantial need for new 
transmission lines throughout Europe within the 
next decades. Since 2010, the Organisation of Eu-
ropean Transmission Grid Operators has been de-
veloping a biennial Ten-Year Network Development 
Plan (TYNDP). The 2014 TYNDP predicts a need for 
about 50,000km of new transmission lines through-
out Europe by 2030.
www.entsoe.eu/major-projects/ten-year-network-de-
velopment-plan/Pages/default.aspx

 » Information on long-term national infrastructure de-
velopment and projects is available on the websites 
of national transmission system operators and/or 
the regulatory agency:
 › for a list of European transmission system opera-

tors, go to: 
www.entsoe.eu/about-entso-e/inside-entso-e/mem-
ber-companies/Pages/default.aspx 

 › for links to the websites of European regulating 
agencies, go to:
www.acer.europa.eu/The_agency/Organisation/
Board_of_Regulators/Pages/BoR-Members.aspx

Recommendations for local stakeholders

 » European power grid: Make sure you keep up to 
date with developments:
 › What infrastructure is needed for a future electricity 

system based on renewable energy sources (RES)?
 › What are the advantages or disadvantages of a 

trans-European grid?
 › How will your area or district be affected by new 

power lines or RES generation? 
 › How can people in your region benefit from RES 

generation and/or a new infrastructure?
 » Local debate on power grids for a European en-

ergy transition: Share your experience and findings 
within your municipality or district.

F U T U R E
R E N E W A B L E
E L E C T R I C I T Y

Recommendations for TSOs

 » Transparency: Share with various groups of stake-
holders your expertise and assumptions about the 
need for new and upgraded power lines that will sup-
port the energy transition.

 » Roles: Explain various roles and tasks in energy pol-
icy and power grid planning. Co-operate with politi-
cians, mayors, local civil society and local industry 
associations, ie, in regional discussion forums on the 
need for power grids.

Our current consumption of 
resource-depleting and cli-
mate-damaging energy sources 
is not sustainable. However, as 
a society, we are rising to this 

challenge and have been taking steps towards a turnaround 
in energy policy – a turnaround widely known as ‘energy tran-
sition’. We know that if we are to limit global warming to less 
than two degrees centigrade compared to pre-industrial lev-
els, we must facilitate the transition of our heating, transpor-
tation and power systems towards a low-carbon economy. 
This endeavour, however, faces various constraints – one of 
which is time.

Power grids of the future

Clean energy generation, which forms the backbone of the 
energy transition, requires a significant overhaul of the power 
grid infrastructure – across all of Europe. One reason for this, 
is that future power grids will increasingly convey electricity 
sourced from wind and solar power plants located in remote 
areas, unlike the fossil fuel-based or nuclear power plants we 
have been relying on in recent decades. Furthermore, renew-

able energy may not be in steady supply throughout the day 
and often depends on weather conditions.

The challenge is to make use of renewable and decentralised 
energy, which may vary or be interrupted at times, without im-
pairing the stability of the power networks that convey the en-
ergy. Furthermore, power grid planning will need to improve 
connectivity between power grids across countries and mar-
kets in order to make a renewables-based European power 
system as a whole more resilient and more efficient. The more 
those power grids are connected, the better power generation 
dependent on weather conditions can be balanced at a Eu-
rope-wide scale.

Lastly, further issues need to be addressed over the decades 
to come. One of these is the necessary redesign of the eco-
nomic framework for a needs-based and flexible low-carbon 
electricity system to supplement the future renewables-based 
system. Other issues include energy efficiency measures, the 
development of market mechanisms to enhance flexibility 
options for the electricity markets (eg, demand-side manage-
ment/demand-side response), and the development and im-
plementation of new storage capacities.

https://ec.europa.eu/energy/sites/ener/files/documents/201406_report_renewables_integration_europe.pdf
https://ec.europa.eu/energy/sites/ener/files/documents/201406_report_renewables_integration_europe.pdf
https://ec.europa.eu/energy/sites/ener/files/documents/201406_report_renewables_integration_europe.pdf
http://www.entsoe.eu/major-projects/ten-year-network-development-plan/Pages/default.aspx
http://www.entsoe.eu/major-projects/ten-year-network-development-plan/Pages/default.aspx
http://www.entsoe.eu/about-entso-e/inside-entso-e/member-companies/Pages/default.aspx
http://www.entsoe.eu/about-entso-e/inside-entso-e/member-companies/Pages/default.aspx
http://www.acer.europa.eu/The_agency/Organisation/Board_of_Regulators/Pages/BoR-Members.aspx
http://www.acer.europa.eu/The_agency/Organisation/Board_of_Regulators/Pages/BoR-Members.aspx
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The future renewables-based power system in Europe needs an up-
grade, with new transmission lines including both conventional al-
ternating (AC) technology and direct current (DC) technology, which 
is most suitable for long-distance power transmission. 
Source: Germanwatch

Figure 1: Renewable energy generation
and power grids in Europe
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P O W E R  G R I D 
P L A N N I N G

The power grid planning process 
is fairly complex. It follows the 
rules of the respective national 

planning legislation and involves a number of different stake-
holders at different levels. A key condition of an open, trans-
parent planning process is for all concerned to know who is 
involved in the process and what their roles and interests are.

In several European countries, the planning process around 
the extension or upgrade of additional high and high-volt-
age transmission lines is basically a two-level process. At the 
first level, grid operators and planning authorities assess the 
need for new transmission lines in coming years or decades. 

This needs assessment often includes a scenario framework, 
which in some countries is subject to public consultation, as 
well as a national power grid plan, which should be consistent 
with the European grid plan and based on various scenarios 
developed by the grid operator.

The needs assessment is followed by the corridor and route 
planning process. The grid operators develop a proposal for 
a specific corridor and route, or route alternatives, for a spe-
cific grid project; in some countries, this may follow on from 
a two-step formal planning procedure consisting of the spa-
tial planning procedure and the permission or plan approval 
procedure.

Table 1: Planning procedure for transmission lines

Needs assessment
Level 1

Corridor/route planning
Level 2 (a two-step procedure in some countries)

Construction and
operation

Scenario development
EU / national

What are the likely fu-
ture developments of 
electricity generation 
and demand?

Corridors

In which corridor 
should the power line 
be built?

Spatial planning

Grid or network devel-
opment plans 

EU (TYNDP)/ national
What projects are 
needed?

Detailed determination 
of routes

Which route should be 
determined in detail?
Where will pylons (or 
cables) be built?

Corridor and route 
planning

Scenarios CorridorsGrid development 
plan

Detailed routes Construction and 
operation

Source: Germanwatch, based on BNetzA 20151

Table 2: Stakeholders with legal planning responsibility
in power grid planning

Stakeholder Task Interest

Transmission system
operator (TSO)

Planning authority 

Regulator

EU COM / ENTSO-E

National politicians

Responsibility for security of supply and power 
grid extension
In some countries: preparation of possible future 
electricity supply and demand scenarios and 
long-term grid development planning

Thorough examination of TSO project plans; plan 
approval at the end of formal procedure, legally 
binding decision

Cost regulation of power grid development

European power grid planning (TYNDP)
Determination of important European grid
projects (projects of common interest, PCI)

In some countries, ie, Germany: Need definition 
by national power grid plan or law

Operation of a stable power grid, security of
supply, fulfil legal task of power grid planning
and realisation

Consideration of principles and targets
of spatial planning
Weighing up of all legal interests

Minimisation of costs

European security of supply
European social welfare by enhancing
electricity interconnectors
EU climate and energy targets

Security of supply, tackle climate change,
provision of good conditions for the national 
economy, re-election
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Table 3: Other stakeholders in power grid planning2

Stakeholder Interest

State, region, province, local politicians

National NGOs, global justice, climate change,
nature conservation, mobility, landscape, health

Local NGOs, nature conservation, 
landscape conservation

Industry, including local economy, households,
public institutions and services, society

Farmers

Power generators

Renewable power generators

Consumers, households

Tourism

Land and property owners

Residents’ and citizens’ action groups

NGOs, global justice, climate change, nature conservation
 

Representation of national, regional, local interests

Realisation of transition to renewable energy in a short time, 
bird and protected species protection, high standard of na-
ture and/or landscape conservation, health protection

Protection of local environment, landscape, decentralised 
electricity production, health protection

Security of supply, low energy prices

Agriculture without disturbance from pylons and low-hang-
ing power lines, reduced usability of agricultural areas due 
to construction works or operation of underground cables, 
compensation

Unlimited grid access

Unlimited grid access, no feed-in restrictions to avoid
financial losses

Reasonable electricity prices, financial participation in energy 
transition, sustainable energy

Beautiful landscape, recreational offers, good tourism
infrastructure combined with reduced visibility of
industrial infrastructure

No loss of value of property, comfortable living area

Protection of residential areas and landscape

Realisation of a low-carbon energy system in a short time, 
climate change mitigation, phase-out of nuclear power, safe-
guarding of birds and protected species, high standard of 
nature conservation

In most countries, several statutory stakeholders are legal-
ly entitled to participate in the formal planning procedure, 
including local authorities, land owners and nature conser-
vation associations. However, in some other countries, only 
those who are directly affected by the planned power line 
can fully participate in the planning procedure. For the other 
stakeholders, participation is limited to public dialogues or-
ganised by the grid operators or local authorities.

General recommendation for all stakeholders

 » Roles and attitudes: Keep in mind that a significant 
number of stakeholders with differing interests may 
be involved in power grid planning. They all have le-
gitimate interests. Respect the interests, constraints 
and obligations of all stakeholders in the participa-
tory process.

Stakeholder interests

The key players in the grid planning process are:
 » the grid operators who assess the need for and plan power 

grid upgrades and develop the corridor or route alternatives 
 » the planning authorities that approve power grid plans after 

a thorough consideration of all relevant legal implications 
and the completed impact assessments.

A range of other, mostly local, stakeholders who may be 
directly or indirectly affected by the project might also be 
involved in the grid planning process. The legitimate, yet 
sometimes conflicting, interests and arguments of those 
stakeholders need to be taken into account and carefully 
balanced during the planning process. Table 2 presents an 
overview of stakeholders and their interests relevant to the 
grid planning process.
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Tr ansmis sion 
system opera-
tors wishing to 

develop an innovative and participatory approach to power 
grid planning will ask themselves at an early stage of the pro-
cess: Who should be involved, when and how? What level of 
participation is appropriate and feasible at which stages of the 
planning process?
 
To answer these questions, the two planning levels – needs 
assessment and corridor and route planning, as shown in 
Table 1 – should be analysed separately from each other. Al-
though there are some general guidelines for effective and in-
clusive participation, TSOs will also need to develop strategies 
that relate specifically to the interests expressed by stake-
holders concerned with their particular plans.

At both planning levels, public participation might follow a five-
step approach:

1. A thorough and diligent stakeholder analysis (‘stakehold-
er mapping’)

2. A tailor-made and transparent public participation strategy 
to be used during the needs assessment or for a specific 
project

3. Sound implementation and execution of the participation 
strategy

4. Presentation and discussion of the outcome of public 
consultations, including room for feedback of the stake-
holders concerned

5. Evaluation of the public participation strategy3

Options for and limits to public participation
in power grid planning

Stakeholders engaging in planning processes often have high 
expectations about the outcome. To avoid disappointment, 
grid planers and operators need to clearly explain what they 
mean by participation.

Sociologists suggest that public participation can be divided 
into four levels, ranging from pure information to self-govern-
ance4. Up until now, public participation in the grid planning 
process has usually been limited to the first two levels of par-
ticipation. This is due to the fact that planning a power grid 
is highly complex and requires expert knowledge in a range 
of fields, including energy economics, electrical engineering, 
planning law and nature protection law – to name just a few.

Thus, power grid and energy experts will be taking the final 
decisions related to the needs assessment. These experts 
might include ‘trusted experts’ from different stakeholder 
groups. Apart from this, local knowledge should be taken 
into account by those experts. However, public participation 
may go further in the corridor planning process and involve 
some form of co-decision-making (3rd step on the ‘ladder of 
participation’ shown in Figure 2 below). A successful exam-
ple of co-operation at the ‘need level’ is the recent German 
grid planning exercise, when the country’s energy and climate 
targets were integrated as basic assumptions into the scenar-
io-setting and power grid modelling that had been a key de-
mand of several groups of stakeholders during the preceding 
public consultations.

P A R T I C I P A T I O N  A N D
T R A N S P A R E N C Y

Figure 2: Public participation levels
in power grid planning

~

Needs assessment Corridor / route finding

~

Information

Consultation

Cooperation /
Co-Decision

Self-Governance /
Decision
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Recommendations for local stakeholders 

 » Formal and informal planning procedure: Find 
out how the formal planning procedure works, if and 
when you have the right to participate, and whether 
and how you can make a difference. Having a formal 
role may depend on whether you are a private person 
or belong to a public agency or registered interest as-
sociation.

 » Early engagement: Get involved early and ask for 
informal discussions, either preceding or accompa-
nying the formal procedure.

 » Different interests: Stand up for local interests but 
keep in mind that other stakeholders may have dif-
ferent interests that are equally legitimate. Bear in 
mind that your suggestions, if agreed, could affect 
other interests – so use your arguments responsibly.

There may be even more opportunities for co-decisive partic-
ipation at the level of route finding, where local stakeholders, 
with their regional knowledge, may be very helpful in identify-
ing the best possible route option. Hence, stakeholders and 
grid operators should co-operate early on to identify corridor 
or route alternatives for a project.

Transparency

Planning a power grid is highly complex, making it difficult 
for TSOs to provide clear and useful background information. 
Most people would not want to read long reports or consult 
numerous studies and other documents. Also, different stake-
holders will want different information: experts might want to 
know about complex technical issues while non-expert local 
residents might want easily understood information that is rel-
evant to their communities.

The relevant authorities, as well as the TSOs, must take re-
sponsibility for providing information early in the planning 
process to experts and others interested in being consulted. 
Those responsible for grid planning should make use of all 
means of communication to reach broader audiences and pro-
vide different types of information. It is crucial that the results 
of consultations are communicated widely, clearly explain-
ing which arguments or concerns led to changes, which ones 
didn’t and why.

The BESTGRID project partners have come to realise that pub-
lic participation is a matter of continuously improving the com-
munication methods they use. They are fully aware that they 
are only at the beginning of a long but important and fruitful 
process of establishing a regular public dialogue on the future 
of the European energy system. The dialogue is seen as a joint 
learning process, not as ‘push and accept’ strategy.

Recommendations for TSOs and 
planning authorities

 » Co-operation: Involve civil society stakeholders 
early on in the planning process. Informal consulta-
tion before the beginning of the formal procedure of-
ten makes sense. Provide opportunities for increased 
public participation both in the formal procedure 
and in informal offers based on thorough stakehold-
er analyses.

 » Transparency: Take seriously the legitimate needs 
of different stakeholder groups for transparent infor-
mation and plan your dialogue and information of-
fers accordingly.

Weblink:

The Grid Infrastructure Communications Toolkit (EU- 
Commission, DG Energy / Roland Berger) provides a 
detailed overview on power grid related stakeholders 
and their roles and interests: 
www.grid-communications-toolkit.eu

There are good opportunities 
for public participation in pow-
er grid planning at the level of 
information and consultation. 
Public participation can be ex-
tended to the level of co-deci-
sion, especially concerning the 
determination of corridors and 
routes.

Source: Germanwatch, based on 
Arnstein (1969) and Rau et al 
(2012)5

http://www.grid-communications-toolkit.eu
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Whenever peo-
ple feel affected 
– in one way or 

another – by an infrastructure project planned in their area 
they will want to have their voices heard and their concerns 
taken into account. Project planners increasingly have come 
to realise that early participation is key to avoiding social con-
flicts and helps making best use of local expertise relevant to 
the project.

There are, however, constraints as to the scope of early par-
ticipation, often referred to as the ‘paradox of participation’. 
There is a useful window of opportunity for meaningful par-
ticipation early in the process, when many decisions regarding 
the need for a power line and its design are yet to be taken. 
However, this is less the case further along in the process and 
often people only get involved at a later stage when the plan-
ning is already well advanced, or designs have already been 
started or are almost completed. 

When the planning process has just begun, and when many el-
ements are still vague or relevant information on the planning 
is not yet publicly available, people might not realise that they 
could be affected by the project in the future. If the results of 
earlier discussions on a proposed power grid – including pro 
and con arguments – have not been well documented or are 
hard to find, stakeholders becoming involved in later planning 
stages will be asking questions that were already asked and 
answered.

Those who want to effectively participate in the planning pro-
cess need to distinguish between the two different levels of 
the planning process, as described above:

1. Needs assessment: scenario framework/European and 
national power grid development

2. Corridor/route finding: formal planning procedure
3. In some countries there is a two-step formal planning 

procedure: ie, spatial planning to identify a corridor and 
decide on the most favourable option, and the approval 
procedure for a proposed route 
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There are many opportunities for stakeholders to engage in 
consultation with grid operators and planning authorities – 
both at European and in most countries at national level. How-
ever, scope and degree of stakeholder participation may vary 
considerably depending on formal requirements (when and 
how), on the willingness of authorities and TSOs to include dif-
ferent stakeholders early on, and on the level of expertise each 
stakeholder can contribute.

Those responsible for the planning procedures should con-
tinuously improve their efforts on stakeholder engagement 
in order to further develop a process where arguments are 
discussed and documented in a transparent way. The legiti-
mate, yet sometimes conflicting, interests and arguments of 
stakeholders all need to be taken into account, and decisions 
should be based on arguments that carefully balance those 
different interests. 

Stakeholder engagement with needs assessment

One lesson from the BESTGRID project is that the question of 
whether a power line is needed often turns out to be highly 
controversial in the area where the project is to be realised. 
While it is challenging to address issues of energy politics, 
such as scenario planning and overall grid development, dur-
ing public dialogues aimed at finding the best route for the 
project, stakeholder engagement on the level of the needs as-
sessment may contribute to achieving a higher legitimacy of 
the determined need. It is crucial to raise awareness among 
local representatives and regional stakeholders about their 
options to participate in the debate on the need for new pow-
er grids at the very beginning of the grid planning procedure.

Each stakeholder – experts and non-experts equally – can ask 
relevant questions and contribute sound arguments. It is im-
portant to have a thorough overview of the assumptions on 
which the reports and studies defining the need for future 
power grids are based. Due to the interconnectedness of power 
grids, one could argue that the new or consolidated power line 
at a specific location might not be required or may be neces-

high

low

Figure 3: Paradox of participation

Idea / problem Planning (need) Planning (corridor)

Decision

Implementation

Possibilities to influence outcome

Engagement and interest

Source: Germanwatch



13

sary only for some future use. However, it might be that over-
all, the power line may well be necessary and crucial to energy 
transition.

Local stakeholders can apply their knowledge of local circum-
stances, landscape and bio-diversity as well as contribute to 
discussions around corridor alternatives. They may also con-
tribute their views on possible technology options, eg, over-
head lines versus (partial) underground cabling, at an early 
stage of planning, as in some countries – for example in Ger-
many – technology options are determined at national level 
at an early stage of the planning process.

In order to engage effectively in the needs assessment pro-
cess, it is of great advantage for stakeholders to have a good 
understanding of the technical and economic conditions for 
power grid planning as well as of European and national en-
ergy policy and legislation. Therefore, it may be worthwhile 
for regional stakeholders to co-operate with other actors with 
specific knowledge in the fields of planning legislation, 
electrical engineering, transmission technologies, ge-
ography and environmental assessment.

It is challenging for project planners and planning author-
ities to decide who should participate in the power grid 
planning process and when. As the examples below 
show, public debate on the need for power lines in var-
ious regions has had a major influence on 
a number of grid extension projects in 
Europe, and those debates were not al-
ways based on a well-founded objective 
or scientific basis.

SuedLink, Germany

One of the most important grid exten-
sion projects in Germany is SuedLink, 
planned by the TSOs TenneT and 
TransnetBW. The planned new 500kV-
DC power line, spanning more than 600 
kilometres, is designed to convey energy 
from the wind-rich north to the south of Ger-
many, where much of the country’s industry 
is based. SuedLink is part of the German na-
tional power grid development plan, making 
it a legally binding project. In fact, the law 
states that the project is to be finalised by 
2022, highlighting the key role SuedLink will 
play in energy supply after the nuclear phase-
out in Germany, as well as for the overall stability 
of the Central European power network, which is 
underlined by its status as a European project of 
common interest (PCI).6 

As part of TenneT’s strategy to increase awareness at lo-
cal level as well as reinforce the need for the new power 
line, the TSO was keen to provide information on possible cor-
ridors well before the formal planning procedure began. This 
was at a time when a much-heated debate in the German Fed-
eral State of Bavaria had begun over a second DC power line, 
the DC link Sued-Ost (‘Gleichstrompassage Sued-Ost’), which Source: Germanwatch, based on TenneT 2014

Figure 4: Map of SuedLink search area
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despite the previous federal government’s approval had again 
been brought up for public discussion. The Bavarian state gov-
ernment even went so far as to call for a moratorium on any new 
planning of transmission lines that pass through its state. While 
this intervention met with criticism, it created an atmosphere in 
which TenneT found itself constrained to switch strategy, from 
primarily discussing route alternatives to also engaging with lo-
cal stakeholders on the issue of needs assessment.

This example shows that in spite of apparent political consen-
sus at national level concerning the merit of grid extension, 
local politicians often have a totally different view on the need 
for grids. Communication between national politicians and lo-
cal stakeholders about the need for new transmission should 
be enhanced in order to reach a common understanding of 
the reasons for the overall grid planning. This requires great 
effort on the part of the stakeholders at both national and 
local levels: national politicians should emphasise dialogue 
with regional stakeholders about possible local impacts of 
national plans, while local stakeholders interested in gener-
al issues of the power grid planning (‘whether or why a line is 
needed’) should engage with the first planning level (‘needs 
assessment’).

Waterloo-Braine l’Alleud, Belgium

Another example that shows why early engagement with the 
assessment of need for new power lines may be useful is the 
former 150kV-underground cable project Waterloo-Braine 
l’Alleud. At 5 kilometres in length, the project was planned to 
meet a number of needs.

First, the local distribution system operator (DSO) Ores iden-
tified a need for more energy to be supplied to the Waterloo 
substation. Its estimates, which were confirmed by models 
created by the TSO Elia, showed that by 2018 the existing fa-
cilities would no longer be able to cope with the needs of the 
population, due to a rise in demand from residential custom-
ers and business customers. Second, the TSO Elia needed to 
increase the density of its grid and optimise transmission of 
energy generated by the growing number of local renewable 
sources (such as wind farms and photovoltaic facilities). Last-
ly, it was intended that this project would help make the grid 
more secure by ensuring a reliable supply for everyone.

Elia, the Belgian TSO, has co-operated with IEW, a Walloon 
environmental umbrella association, on a number of issues, 
one of which was identifying and engaging with relevant local 
stakeholders. For IEW, working with a TSO was new venture, 
but the organisation felt it could benefit from the co-operation 
as it helped to enhance transparency in grid planning. There-
fore, they jointly set up several roundtable discussions where 
local residents and environmental groups could raise ques-
tions and submit proposals for alternative routes for the line.

One concern that was often put forward, and also raised by IEW 
member organisations, was whether the line was needed at all. 
Several stakeholders felt that the need for the line had not been 

sufficiently addressed at the beginning of the process. When 
it later transpired that the underground cable was no longer 
deemed necessary – because the power demand forecast had 
changed – stakeholders asked IEW for more information. The 
lesson for IEW was that it needed to place more emphasis on 
stakeholder engagement and on providing information on the 
issue of the needs assessment in any future venture.

Stevin, Belgium

A second example from Belgium is Stevin, one of the country’s 
largest extra-high voltage projects developed by Elia. The new 
380kV-AC power line spans more than 47 kilometres, of which 10 
kilometres will be underground. It is designed to convey energy 
from a substation in Zeebrugge to a substation near Zomergem. 
According to Elia, the Stevin project addresses multiple needs, 
including enabling new offshore wind power to be fed into the 
electricity network and building new interconnection capacity 
between Belgium and the UK via the planned subsea connec-
tion cable NemoLink. The line will start operating in 2017. If the 
project had already been realised it might have prevented bot-
tlenecks in Belgian power grids in the winter of 2014/15 when 
several Belgian nuclear power plants were switched off due to 
modifications and – in one case – to sabotage and Elia had to 
develop a black-out prevention plan.

Elia co-operates with BBL, a 150-member organisation strong 
Flemish environmental umbrella association, on the issue of 
stakeholder engagement. Together they have been setting up 
a number of round tables and focus groups to discuss with 
government representatives and other local authorities best 
practices for stakeholder engagement and to identify oppor-
tunities for improvement of grid planning processes. During 
the course of those discussions, it became apparent that even 
some staff from the planning authorities were not fully aware 
of the scale and scope of the Belgian National Grid Develop-
ment Plan. They too raised concerns about the overall need of 
new power lines. What can be learned from this particular ex-
perience is that politicians and TSOs may increase their efforts 
to stress clearly the implications of national grid development 
plans and seek further exchanges with planning authorities.

Figure 5: Stevin project, Belgium

Source: Germanwatch, based on Elia 2014
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Weblinks: Public consultations on power
grid development plans
 
If you want to contribute to power grid planning in your 
country or at European level, you’ll find information 
here: 

EU: European Ten-Year Network Development Plan 
(TYNDP): Information and Public Consultation:
www.entsoe.eu/major-projects/ten-year-network-devel-
opment-plan/tyndp-2014/stakeholder-interaction/Pages/
default.aspx
After registering to receive the ENTSO-E newsletter, 
you’ll get information on upcoming consultations on 
the TYNDP: www.entsoe.eu/news-events/news-subscrip-
tion/Pages/default.aspx
Projects of Common Interest (PCI, a list of gas and elec-
tricity projects which are of very high importance for 
the European energy market): http://ec.europa.eu/ener-
gy/infrastructure/pci/pci_en.html
Public consultations are published here:
http://ec.europa.eu/energy/en/consultations 
Belgium: www.elia.be/en/grid-data/grid-development/
investment-plan (consultation in spring 2015)
Germany: www.netzentwicklungsplan.de;
www.netzausbau.de; www.netzausbau.de/europa
Italy: www.terna.it/default/home_en/electric_system/
grid_development_plan/grid_development_plan_sum-
mary.aspx
United Kingdom: http://www.talkingnetworkstx.com/
electricityplan/

Recommendations for local stakeholders

 » Planning responsibility: Identify who is responsi-
ble for power grid planning in your country – TSOs, 
the government or a planning authority?

 » Information: Request information on the scenario 
setting and needs assessment of new power lines 
from the relevant planning authority and find out 
how you can participate.

 » Early engagement: Take part in public consulta-
tions on the need for new or upgraded power lines 
right from the beginning of the decision-making pro-
cess. Consider co-operating with other actors such 
as energy research institutes or regional/national 
NGOs to achieve the greatest impact.

 » Conferences: Invite national experts and politicians 
to discuss national grid planning and energy politics 
at conferences in your area.

Recommendations for grid operators (TSOs) and 
grid planners

 » Information: Provide early and transparent infor-
mation for stakeholders with different backgrounds. 
Include an explanation on how their arguments have 
been considered within the planning process.

 » Reduce complexity: Explain why the new lines 
are needed. Clearly describe which power lines are 
needed in all relevant scenarios. Identify ways to 
reduce complexity in the corridor planning process. 
Refer to the reality of people’s lives when you are tell-
ing the story.

 » Stakeholder mapping: Address a broad range of 
stakeholders and invite them to make their voices 
heard in the national power grid planning process at 
an early stage when they can have an impact. Devel-
op a specific approach for different groups of stake-
holders.

 » Political support: Co-operate with other stake-
holders with respect to the dialogue about the ne-
cessity of building new power lines supporting the 
energy transition, ie, politicians, mayors, local civil 
society, local industry associations.

 » Involve civil society: Involve stakeholders such 
as local representatives or NGOs early in the infor-
mal and formal grid planning procedure and explain 
transparently the need for a plan or a project.

 » Knowledge transfer: Help close the knowledge 
gap between local stakeholders, national politicians 
and energy experts. Provide background informa-
tion on the national power grid planning process.

 » Transparent planning: Explain the legal frame-
work, legal boundaries and fixed planning schemes. 
Explain clearly which issues have been decided and 
which ones are open for discussion. Offer dialogue 
forums open to all relevant stakeholders and provide 
tailor-made information.

http://www.entsoe.eu/major-projects/ten-year-network-development-plan/tyndp-2014/stakeholder-interaction/Pages/default.aspx
http://www.entsoe.eu/major-projects/ten-year-network-development-plan/tyndp-2014/stakeholder-interaction/Pages/default.aspx
http://www.entsoe.eu/major-projects/ten-year-network-development-plan/tyndp-2014/stakeholder-interaction/Pages/default.aspx
http://www.entsoe.eu/news-events/news-subscription/Pages/default.aspx
http://www.entsoe.eu/news-events/news-subscription/Pages/default.aspx
http://ec.europa.eu/energy/infrastructure/pci/pci_en.html
http://ec.europa.eu/energy/infrastructure/pci/pci_en.html
http://ec.europa.eu/energy/en/consultations
http://www.elia.be/en/grid-data/grid-development/investment-plan
http://www.elia.be/en/grid-data/grid-development/investment-plan
http://www.netzentwicklungsplan.de
http://www.netzausbau.de
http://www.netzausbau.de/europa
http://www.terna.it/default/home_en/electric_system/grid_development_plan/grid_development_plan_summary.aspx
http://www.terna.it/default/home_en/electric_system/grid_development_plan/grid_development_plan_summary.aspx
http://www.terna.it/default/home_en/electric_system/grid_development_plan/grid_development_plan_summary.aspx
http://www.talkingnetworkstx.com/electricityplan/
http://www.talkingnetworkstx.com/electricityplan/
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Stakeholder engagement in identifying the ‘right’ corridor

Once the needs assessment has been finalised, the power grid 
operator starts identifying, comparing and evaluating possible 
routes or corridors through which the power lines may eventually 
pass. The criteria applied during that process must be in line with 
legal requirements as set out in the spatial planning law, energy 
and planning law, nature conservation legislation and/or emis-
sion control regulations.

In most EU member states, grid operators follow a two-step 
formal planning procedure. First, the spatial planning authority 
identifies the best corridor option (spatial planning). Second, the 
plan is approved by the relevant authority, which identifies the 
exact route of the power line within that corridor. At all times, 
the authority must remain mindful of the different interests 
and views that may come into play, and weigh them thoroughly 
against each other. 

Stakeholder engagement in the legally required formal planning 
procedure may in some countries (such as Germany) be restrict-
ed by rules regarding entitlement to participation and relevant 
deadlines for participation. Thus, those interested in being in-
volved in the planning process should examine those restrictions 
to determine whether they qualify for participation.7

Environmental impact assessment forms an integral part of the 
planning procedure and takes place at various levels. While the 
environmental impacts of large-scale corridor alternatives are 
assessed8 as part of the spatial planning process, impact assess-
ment9 of small-scale routes is part of the approval procedure. En-
vironmental groups are involved in those assessments, but such 
opportunities can be increased, as the BESTGRID project has 
shown.10

TSOs, politicians and public authorities have gone beyond the 
formal restrictions and extended their scope of engagement by 
organising informal information and dialogue events at an early 
stage of the planning. There are various reasons for their actions: 

Table 4: Corridor and route planning of transmission
lines: formal procedure in two steps

Source: Germanwatch

first, early engagement may contribute to finding more suitable 
planning options. Second, identifying the concerns and needs of 
local and environmental stakeholders at an early stage helps de-
termine local mitigating measures more effectively. Finally, vari-
ous stakeholder groups have expressed their dissatisfaction with 
the fact that legally required planning procedures do not take 
their interests into account sufficiently.

To help overcome these problems, ways should be sought to 
incorporate the conclusions of informal dialogues, in which 
concerns raised by locals and other relevant stakeholders are 
discussed, into the formal planning procedure.11

SuedLink, Germany

In spring and summer 2014, months before TenneT intended to 
submit its application for the SuedLink project to the national 
competent planning authority, the organisation made huge ef-
forts to provide information to local stakeholders. Before the 
formal planning procedure began, TenneT organised a series 
of 22 public consultation events, so-called ‘info-markets’ or ‘in-
fo-marts’ along the corridor prioritised by the TSO, in early 2014. 
During the info-markets, the TenneT team displayed maps and 
detailed information on possible corridor options and on the 
criteria for the selection of a priority corridor for the SuedLink 
project. A team of several TenneT staff, accompanied by staff 
from the planning authority, explained the planning procedure 
and asked local stakeholders for their comments and sugges-
tions on the proposed corridor and possible alternatives. This 
proved to be very challenging, as the huge Suedlink project will 
affect a very large number of stakeholders.

Following these dialogue events, TenneT received about 3,000 
suggestions, including proposals for corridor alternatives. Af-
ter thoroughly assessing each of the submitted proposals, the 
TSO made numerous amendments to the original application 
and identified three small-scale corridor alternatives as pref-
erable. 

TenneT also co-operated with environmental groups dur-
ing the course of 2014. As part of this co-operation, a local 
branch of BirdLife Germany (NABU Lower Saxony), a German 
nature conservation association, set up and ran two round-
table events on how new power lines could be constructed in 
mountainous regions in central Germany in an environmental-
ly friendly way, using the SuedLink project as a model.

Corridor and route planning

Corridors

Spatial planning

Detailed determination
of routes

Corridor and route
planning

Corridors Detailed routes

 TenneT info market 2014 / Photo: TenneT 
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Later in 2014, still before the legal planning procedure had start-
ed, TenneT organised a second series of info-markets where the 
conclusions of the earlier dialogues were presented. In total, al-
most 300 public information and dialogue events were held by 
TenneT in 2014. The second series of info-markets was support-
ed by Deutsche Umwelthilfe (DUH), a German environmental or-
ganisation, which helped organise and moderate several of the 
abovementioned info-markets. While some stakeholders reacted 
positively to these opportunities for early engagement, others 
criticised the TSO for its pre-selection of a priority corridor in 
their region. Accordingly, a group of representatives of German 
districts published a joint declaration calling for openness in the 
process of corridor assessment and asking the TSO and the plan-
ning authority to seriously consider alternative route options as 
well as alternative technologies such as underground cabling.12

The SuedLink dialogue in 2014 shows clearly that local stake-
holders are highly interested in being involved in the corridor 
and route finding procedure. They rightly demand a transparent 
explanation of the criteria for choosing one or several route al-
ternatives. However, early stakeholder engagement per se does 
not of course mean that all concerns can be dispelled. Even the 
best participatory approach cannot provide a generally accept-
ed solution, bearing in mind that a broad range of differing inter-
ests is affected by large transmission grid projects such as the 
SuedLink. Those who live near the power line may, understand-
ably, reject the project as such and will not be satisfied even by 
a procedure that follows good practice. But a transparent and 
participative approach may result in a better and more legitimate 
final decision reflecting the concerns, suggestions and interests 
of a broader range of stakeholders.

Bertikow-Pasewalk, Germany

Bertikow-Pasewalk is a grid extension project in East Germa-
ny planned by 50Hertz. The new 380kV-overhead line, span-
ning over 30 kilometres, will replace the old 220kV-power line 
that passes through the two federal states of Brandenburg 
and Mecklenburg-Vorpommern. The upgrade will ensure reli-
able energy supply, with a higher proportion of wind energy. 
The need for the Bertikow-Pasewalk power line has been laid 
down by law.13 Another German law on power grid extension14 

has improved provisions for public participation, setting a clear 
framework for the timely provision of information to the public 
and stipulating possibilities for public participation at all stag-
es of the planning process.

In addition to these formal requirements, project developers 
have engaged in informal dialogue with the public to support 
the formal procedure. In co-operation with German environ-
mental groups Naturschutzbund Deutschland (NABU) and 
DUH, as part of the BESTGRID project, 50Hertz organised a 
number of public events, including a mobile bus tour, to pro-
vide information to local communities on the planning process 
for the new line between the two substations Bertikow and 
Pasewalk, on possible corridors, on electromagnetic fields as 
well as on environmental impacts.

Six months before the start of the formal planning procedure, 
50Hertz hosted two information events for public authorities 
and concerned citizens and held numerous discussions with 

local and regional stakeholders. Furthermore, right before the 
start of the formal planning procedure 50Hertz organised a 
roundtable event where residents and other local stakeholders 
were invited to raise questions and discuss the environmental 
impacts of the corridors proposed and corridor alternatives. 
Surprisingly, unlike most other public consultations on power 
grid extensions, none of those present raised the question as 
to why the power line upgrade was necessary. The most con-
tested topics were environmental impacts such as bird colli-
sion risks, forest dissection and the role of electromagnetic 
fields (EMFs).

Despite the efforts of the TSO and its partners at NABU and 
DUH to attract the interest of the wider public, very few attend-
ed the roundtable event. There are different possible explana-
tions: it might be that it is difficult to address local stakeholders 
at an early stage of the planning procedure when they might 
not yet realise how they will be affected by the planning. An-
other explanation might be that the Bertikow-Pasewalk was 
less controversial than other power grid projects – possibly 
because wind energy plays a relevant role in this economical-
ly weak area. However, in a certain respect the event may well 
be considered a success. After attending the roundtable meet-
ing, a representative of a local public authority approached 
50Hertz and expressed her willingness to co-operate with the 
TSO by publishing information on future public events in the 
town council’s official journal. 

In October 2014, 50Hertz organised a 10-day tour of the Ber-
tikow-Pasewalk project with a mobile info bus, visiting two vil-
lages per day. The 50Hertz ‘info-mobil’ was well attended by 
local authorities, politicians and residents and received much 
coverage in the local press. The mobile info bus allowed res-
idents to get in touch with staff of the TSO, learn about the 
planned corridor, and raise questions and concerns related 
to environmental and health impacts of the upgraded power 
lines. To this end, the TSO invited experts to join the tour and 
perform on-site measurements of the electromagnetic fields 
(EMFs) underneath existing 220kVlines and to then compare 
the acquired data with the expected values of the future up-
graded 380kV power line. Furthermore, the experts explained 
the effects of EMF by using various household appliances in the 
mobile bus. Such demonstrations helped to alleviate fears and 
misunderstandings regarding EMFs.

50Hertz mobile info bus, 2014 / Photo: 50Hertz
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NemoLink, Great Britain and Belgium

NemoLink is an interconnector project that will consist of sub-
sea and underground cables connecting converter and sub-
stations in England – built on the site of a former fossil fuel 
power park – and in Belgium. The AC/DC project, operated by 
TSOs National Grid and Elia, will allow offshore wind energy to 
be fed into the grid and help to integrate increasing renewable 
electricity generation in both countries. Construction work 
will begin in 2015 and is scheduled for completion by 2019.15

The NemoLink operators face challenges that are quite differ-
ent to the ones discussed earlier, mainly due to the different 
legal systems that come into play and the use of various tech-
nologies such as AC, DC, underground cabling, and others. 
What is more, the transnational character of the project adds 
to the difficulty of building and maintaining relationships bet-
ween the relevant stakeholders and making sure that every-
one involved is provided with the necessary information re-
garding the planning process.

National Grid’s role in BESTGRID was to analyse the approval 
procedure and to organise stakeholder workshops. Staff from 
local authorities in England and Belgium, as well as represent-
atives from civil society, including the Fishermen Association 
and other environmental groups, were invited to put forward 
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ideas on how to speed up the approval process and improve 
stakeholder engagement. As a result, National Grid is drafting 
a ‘Marine Best Practice Action Plan’, a manual on stakeholder 
engagement and environmental impact assessment in trans-
national marine power cable projects.16

Stevin, Belgium

The route planning process for the Stevin power line began in 
June 2008 and took about four years. The process started with 
an informal, administrative guidance group, with represent-
atives of various administrations participating. The purpose 
of the guidance group was to identify possible bottlenecks 
for the route finding at an early stage of the procedure and to 
examine possible route alternatives for the strategic environ-
mental assessment (SEA). The official procedure for the SEA 
started at the end of 2009 with a public inquiry. During this 
phase of public consultation, citizens, NGOs and local authori-
ties proposed alternative routes to be investigated in the SEA. 
The TSO Elia organised information sessions in the munici-
palities concerned and meetings with NGOs, including Green-
peace and the Flemish NGO BBL.

In the SEA, finalised in mid-2011, six main routes and 15 var-
iations were explored and the most environmentally friendly 
alternatives were defined. After that, the procedure for the le-
gally binding land use plan began at the end of 2011. The land 
use plan determines the exact route of the power line and is 
the legal basis for the building permit. Stakeholders consider 
the land use plan to be the most important step in the pro-
cedure for the power line. Accompanying the procedure, Elia 
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organised five info-markets in the municipalities concerned. 
During the public inquiry, about 1,700 objections were submit-
ted, many of them demanding that the entire power line be 
put underground or suggesting additional alternative routes. 
When the Flemish government announced its final decision 
on the route, it stated that a 10km section of the 47km route 
would be put underground.

Despite intense preparations, various legal public inquiries 
and many non-mandatory initiatives by Elia, the procedure 
met with opposition and protest. Various municipalities voted 
on motions to reject the project, citizen protest groups were 
formed, and legal proceedings against the decision of the 
Flemish government were started with the Council of State. 
This caused a lot of delay and even threatened to send the pro-
ject back to start. However, Elia managed to agree on the legal 
procedures, and construction work was able to start in 2015.

One of the most important findings of the workshops and in-
terviews conducted by BBL to evaluate the procedure was that 
informal participation in decision-making for a new power line 
route should start before the start of the formal process. This 
participation should start with joint fact-finding, so everyone 
is aware of each other’s interests and concerns. By engaging 
stakeholders earlier in the process, before the legal public in-
quiry, concerns can be handled in a positive way. The decision 
about which routes need to be examined in the strategic en-
vironmental assessment should be the result of a transparent, 
participatory process. Many participants in the interviews and 
workshops run by BBL in late 2014 and early 2015 complained 
that new route alternatives proposed by the public were dis-
missed without clear reasons given, and that decisions on the 
final route had already been made. They argued that routes 
that are technically not feasible (eg, a cable in a canal) or 
economically not feasible (eg, the whole route underground) 
should be publicly discussed – otherwise civil society may see 
a decision on the route as a fait accompli.

In addition, people wanted clear feedback on their objections. 
Most citizens do not know where they can find answers to their 
objections. This causes a lot of frustration and encourages 
people to go to court. It is therefore important that citizens are 
informed about the authority’s response to their objections in 
an easy-to-understand way.

Good practice exchange, Italy

Learning from other stakeholders and other countries is fun-
damental to addressing new challenges, preventing obstacles 
and facilitating collaboration. As part of the BESTGRID project, 
Terna, the Italian TSO, applied a two-pronged evaluation tool 
for the exchange of good practice:

 » A list of best practice share and exchange tools commented 
by BESTGRID partners and external stakeholders

 » Practical tools: an internal smartphone chat (with a group 
of BESTGRID partners), various public discussion formats 
(eg, speed-dating, pitches, info-market): a professional net-
working group on an internet platform

From that evaluation Terna learned that many actors strongly 
agree that sharing and exchanging good practice experience 
through different formats has an important value. They con-
cluded that this is worth an investment in time and resources. 
NGOs seem to be the most experienced exchange partners, 
and they need to be supported to guarantee their valuable 
contribution to these activities.

Transfer of BESTGRID experience to other countries

The TSO Terna also tried another approach. It assessed 
whether and how specific actions implemented in the BEST-
GRID pilot projects could be transferred to other countries. 
Terna projected three good practice approaches in the Italian 
context. From the Renewables Grid Initiative (RGI) experience, 
Terna knew that all of the European TSOs are facing the same 
general issues and obstacles in transmission grid develop-
ment, but there are also differences linked to the legislation of 
each government and to special cultural and local conditions. 
Due to these differences, it is important to discuss the feasibil-
ity, the impacts and the outcomes of certain experiences with 
stakeholders of another region.

Terna selected three activities from BESTGRID pilot projects 
as workshop issues:

 » community dialogue with info-markets along the SuedLink 
project by the TSO Tennet

 » EMF measurements by the TSO 50Hertz within the Ber-
tikow-Pasewalk project

 » collaboration between the bird protection NGO NABU and 
the TSO 50Hertz on nature conservation.

These were discussed during three one-day workshops at the 
beginning of 2015 with different Italian stakeholder groups 
(maximum ten participants each):

 » Terna employees from different departments (technicians, 
communication and public affairs) and representatives from 
authorities (ministries, Italian municipalities association)

 » Italian NGO representatives
 » associations (consumers, renewable energy, environment, 

industry) as representatives of the general public.

Terna asked workshop participants to analyse the extent to 
which they consider these actions applicable and useful in 
the Italian context. Participants in all three workshops were 
very interested in the actions that had been implemented and 
were willing to discuss further options for strategic co-opera-
tion between TSO and NGO and to help improve procedures 
in Italy. They felt there is a need for adjustments due to dif-
ferent laws, organisational structures, competent authorities 
and local bodies. It also emerged in the dialogue that cultural 
differences between Italy and Germany need to be taken into 
account. Hence, a successful transfer of a good practice to 
another country includes the need to adapt the approach not 
only to the other country’s legislation but also to its culture 
and other specific conditions.
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Recommendations for local stakeholders 

 » Formal planning procedure: Find out if you or 
other groups have the right to participate or object 
in the formal planning procedure and act accord-
ingly. Try to co-ordinate with other stakeholders. Be 
aware there are strict deadlines for objections and 
comments during the formal planning process.

 » Informal stakeholder engagement: Ask for ad-
ditional dialogue events accompanying the formal 
planning process. If you are given the opportunity to 
participate early, you should seize it. Fundamental 
opposition later on in the process is unlikely to stop 
a grid from being built as the need will already have 
been decided. Thus, finding ways to influence where 
exactly and how the connection will be built early on 
may be more beneficial than avoidance strategies.

 » Keep in touch with TSO: Get in touch with the 
planning TSO, if possible as a group, ask for a con-
tact person and a regular update on the planning 
procedure and ask the TSO to come along to infor-
mation-sharing events. If you believe the ‘offer for 
interaction’ made by the TSO is insufficient, share 
this concern with the TSO. Provide relevant regional 
planning data to the TSO.

 » Engagement on route alternatives: Get in touch 
with the TSO, public authorities, politicians and 
other stakeholders in your area and engage in the 
debate about the route finding. Comment on the 
proposal submitted by the TSO. Identify the criteria 
along which the proposal has been drafted and sug-
gest further criteria or aspects that have not been 
considered. Ask clear questions and express your ex-
pectation that responses to your arguments will be 
documented and available to the public.

 » Organise local interests: Bundle regional interests 
early on in a working group or local stakeholders’ in-
terest group and use the group’s potential for learn-
ing and interacting with the project planners and 
authorities. Co-operate with regional NGOs and / or 
local civil associations and councils.

 » Direct dialogue on the ground: If you live in a 
scarcely populated area, encourage the TSO to come 
to your area using more appropriate methods, as an 
info bus instead of organising events in towns that 
are far away and difficult to get to.

 » Level of participation: Differentiate engagement 
in the ‘need debate’ from your engagement in local 
planning and adjust your activities to the appropri-
ate level of the planning process.

Recommendations for TSOs

 » Stakeholder mapping: Perform a thorough and 
diligent stakeholder analysis and indicate which lo-
cal stakeholders should be involved in the planning 
process and at what stage. Be open to including ad-
ditional relevant stakeholders.

 » Tailor-made communication strategy: Prioritise 
creating a tailor-made communication and dialogue 
strategy. Consider various means of communication. 
Provide detailed information to experts. Provide 
simple information to local residents and the wider 
public. Provide documentation of previous discus-
sions on the internet and explain how you responded 
to different arguments. Adapt your communication 
strategy to local circumstances, political develop-
ments and different target groups, i,e, using social me-
dia channels to communicate with younger people.

 » Co-operation with civil society and local stake-
holders: Both TSOs and NGOs should consider 
co-operating with civil society early on in the plan-
ning process. Do not wait until it is too late.

 » Opportunities and limits for participation: Ex-
plain to stakeholders why they are being consulted. 
Clearly communicate the limits of stakeholder en-
gagement at the respective planning level.

 » Corridor alternatives: Put forward one or more 
corridor alternatives for discussion and give a clear 
explanation of the criteria used if you are planning a 
power line in a new corridor or route. Inform munici-
palities of additional corridor alternatives identified 
in public dialogue forums.

 » Contact person: Provide contact information for 
local stakeholders so they can keep in touch with the 
right person during the process.

 » Direct dialogue: Get in touch with the communi-
ty. Don’t wait for them in a ‘stakeholder information 
office’ but provide direct dialogue on the ground. 
Spend time and staff on developing and exploring 
methods of direct communication.

P L A N N I N G  L E V E L  I I :
C O R R I D O R  A N D  R O U T E
P L A N N I N G 
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Marine projects such as NemoLink: 
Recommendations for planning and local public 
authorities, and TSOs

 » Approval procedure: Intensify exchange on trans-
parent project planning. Making the project pipeline 
more transparent helps authorities allocate their re-
sources more effectively.

 » Stakeholder engagement: Early involvement and 
regular updating on the environmental impact as-
sessment while it is being developed helps speed up 
the approval procedure significantly.

 » Co-operation and exchange: Promoting regular 
and personal exchange between the project plan-
ners and planning authorities involved helps allocate 
resources more efficiently.

 » Additional staff: Marine stakeholders may provide 
valuable input to the planning of marine projects. 
TSOs may want to employ staff dedicated solely to 
building and maintaining relationships with these 
stakeholders and to improve in-house communica-
tion on these issues.

 » Participation tools: Choose participation tools ap-
propriate for your purpose, depending on local cir-
cumstances and on the planning level. The following 
tools have proven successful:
 › Info-markets: TSOs such as Elia and TenneT have 

shown that info-markets are well suited for intro-
ducing grid extension plans to a broader public. 
Their success relies on well-trained dedicated staff 
as well as on the information provided.

 › Mobile bus tour: 50Hertz found that mobile info 
buses create access to information and make it 
easy for local residents to get in touch with grid 
planners and operators. Useful equipment for the 
mobile info bus would be:

• display maps to provide a visualisation of the 
(priority) corridor/route and its alternatives 
• use computer simulations and other visual ma-
terial to help residents understand if and how 
the power line (upgrade) will affect them.

 › Roundtables: All TSOs involved in BESTGRID 
have found that stakeholder workshops or round-
table discussions, depending on the topic for dis-
cussion, can help to address and, in some cases, to 
minimise public concerns.

 » Share experiences with peers: Evaluate your pub-
lic participation strategy at all stages of the process 
and promote the dissemination of knowledge both 
in-house and among peers.

 » Best-practice: Share your best-practice experi-
ence, ie, by applying for a best practice award.17

P L A N N I N G  L E V E L  I I :
C O R R I D O R  A N D  R O U T E

P L A N N I N G 
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T E C H N O L O G Y 
Electricity can be transmit-

ted by two different systems – alternating current (AC) and 
direct current (DC). Today, the most widely used transmission 
technology in Europe is a so-called meshed AC system, which 
means AC electricity is transmitted and distributed at differ-
ent voltage levels between the generating power plants to the 
customers. AC technology allows for changing the voltage via 
transformers, making it the preferred current nowadays.

However, DC power lines have the advantage of taking up high-
er voltages and lower electric loss, which explains the planned 
use of DC lines on long distances. For this reason, DC technol-
ogy is used for long-distance connections of offshore wind 
farms to the grid, for energy transmission via long-distance 
subsea cables, and for complementing existing AC power 
systems, which are vital for the development of the grid infra-
structure and its feed-in-capacity.

AC power lines can take up different voltages. Transmission 
grids (see below) are operated by TSOs, grids with lower volt-
ages are operated by DNOs.

High-voltage 
transmission system 

220 / 380 / 400 kV

High-voltage 
distribution system

60 / 110 / 150 kV

Medium-voltage  
distribution system

3 to 36 kV

Low-voltage 
distribution system

230 / 400 V

Substation

Substation

Substation

+

+

+

+

–

–

–

–

Large power plants
Onshore and offshore wind 
farms, large conventional 
coal, gas or nukes plants

Medium-sized
Onshore and offshore wind 
farms, large solar plants

Smaller power plants
Solar parks and roof systems, on-
shore wind farms, biomass, small 
conventional gas power plants

Small renewable energy plants 
Domestic PV roof systems, small 
decentralised power plants (e.g. 
combined heat and power units)

Very energy-intensive 
industry

Energy-intensive 
industry and cities

Commercial companies
industrial companies

small cities

Households
businesses

Overhead line or underground cable

Faced with the upgrade or construction of new power lines, 
many affected communities have been requesting that grid 
operators use underground cabling instead of overhead pow-
er lines. However, there are compelling economic and techni-
cal reasons to do otherwise.

In general, the voltage at which electricity is transmitted or 
distributed determines the technology applied. In various 
European countries, grid operators use underground cabling 

Figure 7: Transmission and distribution grids:
Four levels of power supply

for a large part of the low- and medium-voltage network. For 
extra-high voltage lines in the transmission grid, this is very 
rarely the case. This is due to several technical and economic 
constraints for underground cable technology at higher volt-
age levels, especially in the AC transmission system.

Use of cable technology depends on voltage level

The costs for both technologies (overhead lines and under-
ground cables) are about the same at the low- and medi-
um-voltage level. At high voltage level, power grid operators 
calculate about double the costs for underground cable 
sections, while at the extra-high voltage level (EHV), further 
technical restrictions and risks – especially within the AC tech-
nology – as well as the substantially increased costs explain 
why overhead technology is the world’s most commonly used 
technology. In addition, overhead lines and underground ca-
bles are very different with respect to their environmental im-
pacts. While overhead lines may have serious impacts on the 
avifauna, underground cables affect soil conditions and spe-
cies living near ground.18

Source: Germanwatch, based on 50Hertz

However, ‘partial undergrounding’ has become prominent in 
some parts of Europe. Underground cables in AC technology 
at the extra-high voltage level are sometimes used for small 
sections (mostly about 3 to 5 and up to 10km length) of the 
transmission grid in densely populated areas. Several small-
scale projects have been implemented, one of the largest be-
ing the Dutch Randstad 400kV AC cable, spanning over 10km, 
laid near Rotterdam and operated by TenneT. Other such pro-
jects are planned in Denmark, Belgium and Germany.
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In some parts of Europe, the existing AC transmission grid will 
be complemented by long-distance EHV transmission lines in 
DC technology. DC transmission minimises the loss of power 
in long-distance power transmission. As there are fewer tech-
nical restrictions on underground technology within DC EHV 
systems, some of these DC projects are planned using (par-
tial) underground technology. The world’s longest DC onshore 
underground cable (300kV) is currently being built in Sweden 
where the South West Link project will connect central Swe-
den to the south over a distance of 190km.

However, there is no common legal framework for the use of 
underground cable technology in the transmission grids in 
place. While in the UK partial undergrounding may be consid-
ered following a case-by-case assessment by the regulators 
and the TSO, in Germany legal rules set out in which projects 
can use underground cabling.

The question of which technology should be chosen for a new 
power line is often raised in debates about new transmission 
grid projects. Many questions remain unanswered about AC 
underground technology at the high- and extra-high voltage 
level: what are the technical impacts of an increasing combi-
nation of overhead lines and partial undergrounding, how are 
the costs of specific projects developed, and does a specific 
technology option contribute to public acceptance?

Due to technical challenges and economic restrictions, the un-
derground cable technology will presumably not prove to be 
an easy solution for the upcoming transmission grid projects. 
But it may in some cases contribute to acceptable solutions 
for some projects. The use of underground cables should be 
based on the development of comprehensible criteria devel-
oped in a transparent procedure. This requires consultation 
with a broad range of stakeholders. The feasibility of different 
technology options needs to be addressed and communicat-
ed in public consultations. This includes an open and honest 
dialogue about the feasibility, restrictions, disadvantages and 
advantages of different technology options.

Recommendations for local stakeholders

 » Overhead line and underground cabling: Find 
out which technology options are technically feasi-
ble and legally applicable to the project of your con-
cern and why. Request information on the various 
technical, economic and environmental impacts of 
the different technologies.

 » Information and dialogue: Request an explana-
tion of the reasons for the use of either overhead or 
(partial) underground cable technology and enquire 
about public events to discuss technology options 
with the grid operator, regulatory authorities, poli-
ticians, environmental NGO staff and other experts. 
Note: the technology option may be determined by 
national law in your country.

Recommendations to TSOs

 » Information: Explain clearly the reasons for the 
technology option(s) you choose.

 » Technology development: Contribute to the de-
velopment of transparent criteria for the use of un-
derground cable technology in co-operation with 
political and civil society stakeholders.

Literature

 » ENTSO-E / EuropaCable position papers on trans-
mission technologies: 
http://www.europacable.com/home/energy-cables/
documents.html

 » RGI database providing an overview on European un-
derground cable projects on the extra-high voltage 
level:
http://renewables-grid.eu/activities/learning-groups/
project-database.html

 » Information on the Swedish onshore South-West-
Link EHV project, a combination of AC overhead 
technology and long-distance DC underground cable 
technology:
http://www.svk.se/en/grid-development/Development-
projects/the-south-west-link/

http://www.europacable.com/home/energy-cables/documents.html
http://www.europacable.com/home/energy-cables/documents.html
http://renewables-grid.eu/activities/learning-groups/project-database.html
http://renewables-grid.eu/activities/learning-groups/project-database.html
http://www.svk.se/en/grid-development/Developmentprojects/the-south-west-link/
http://www.svk.se/en/grid-development/Developmentprojects/the-south-west-link/


24

E L E C T R O M A G N E T I C
F I E L D S  ( E M F )

Concerns related 
to the health and 
environmental im-

pacts of power lines have been at the centre of public debate for 
a long time. Such fears are particularly widespread in areas where 
new power lines are planned in close proximity to houses and 
farms and where affected residents fear adverse effects from ex-
posure to electromagnetic fields (EMFs) surrounding power lines.

EMFs are everywhere around us. Their frequency varies greatly, 
from very high (sunlight +/-1015 or 10.000.000.000.000.000 Hz), to 
high (micro wave ovens +/- 1010 Hz, cell phones +/-109 Hz, radio 
waves +/- 106 Hz), to extremely low (power circuits 50 Hz). Ex-
tremely low-frequency EMFs surround all power circuits, not just 
high-voltage lines, and they surround our domestic appliances 
such as cookers, hair dryers and alarm clocks, as well as medical 
devices such as magnetic resonance scanners. The latter are said 
to have the strongest magnetic fields, while the strongest elec-
tric fields ordinarily encountered in the environment are beneath 
high-voltage transmission lines. Unlike electric fields, magnetic 
fields at 50Hz cannot be blocked by walls. However, while elec-
tromagnetic fields are strong near power lines, their strength is 
rapidly reduced with distance. The size of magnetic fields also de-
pends on the technology in use, ie, overhead power line or under-
ground cable and alternating or direct current. While the general 
question of whether EMFs are harmful for humans is the subject 
of ongoing research, it is a well-known fact that the potential 
health effects vary significantly depending on the frequency and 
intensity of, and exposure to, the fields. 

Exposure limits, prevention and public concerns

New grid extension plans have led to increasing public concerns 
about the health effects of EMFs. Above certain levels, EMFs can 
have adverse effects on human health. EU member states have 
introduced national standards, based on guidelines determining 
the maximum levels of exposure to EMFs, which grid operators in 
Europe comply to. Those guidelines are set by the International 
Commission on Non-Ionizing Radiation Protection (ICNIRP). They 
recommend that the maximum exposure levels typical for every-
day life conditions should be far below the guideline limits includ-
ing a large safety margin and suggest a limit of 200µT.19

In spite of national exposure limits based on scientific knowledge, 
public concern about the negative health impacts of magnetic 
fields surrounding power lines have not been sufficiently over-
come. Certain health issues remain a concern. For one, the ques-
tion whether EMF exposure might cause childhood leukaemia 
has not been satisfactorily addressed. Second, on a more general 
level, people are uncomfortable with the invisibility of EMF, which 
they feel is not addressed satisfactorily either. Politicians, plan-
ners and regulators have come to realise that in order to gain pub-
lic support for grid extension projects, they need to take these 
fears more seriously. As a result, the World Health Organization 
(WHO) has launched an International EMF Project, which aims to 
provide scientifically sound and objective answers to public con-
cerns over low-level electromagnetic fields.20 Furthermore, sev-
eral EU countries have introduced additional preventive policies, 
recommending stricter, though non-binding, exposure limits for 
sensitive areas or prohibiting the construction of transmission 
lines over residential buildings.21

Recommendations for local stakeholders 

 » Information: Research and compile information 
about EMFs provided by international research organ-
isations and/or national authorities. Sound, scientific 
information is vital for forming your own judgement 
on the potential health risks of EMFs. Note the fre-
quency of the EMF when comparing the field sources.

 » Communication: Request information on EMFs 
from the grid operator.

 » Concerns and risks: If you are concerned about 
EMFs, find out as much as you can about them. There 
is a lot of research and data available, and people’s 
initial concerns are often dispelled once they under-
stand where fields are strong and where they are not.

 » EMF measurements: Ask the grid operator to per-
form EMF measurements under existing lines and/
or in the homes of local residents in order to explain 
and compare values.

 » Planning: Ask the grid operator for information on 
ways to reduce exposure to EMFs. Ask for public con-
sultation on this matter also, including route planning.

Recommendations to TSOs

 » Potential risks: Take health-related issues seri-
ously. Provide detailed information on the potential 
impacts of electromagnetic fields. However, those 
issues should not be the only ones raised during in-
formation events, which are essentially to inform cit-
izens about the corridor planning process.

 » EMF measures: Enter into dialogue with concerned 
residents on the issue of EMFs and arrange visits to 
carry out on-site EMF measurements where applica-
ble. Ask for support from independent experts, such 
as from universities or research institutes.

Weblinks

For an explanation of electromagnetic fields: 
 » http://www.who.int/peh-emf/about/WhatisEMF/en/index5.html

For an overview of health effects: 
 » http://www.who.int/peh-emf/about/WhatisEMF/en/in-

dex1.html
 » International Commission on Non-Ionizing Radiation 

Protection: http://www.icnirp.org/
 » EMF-Portal RWTH Aachen University:

www.emf-portal.de/?l=e
 » SAGE (Stakeholder Advisory Group on EMF), a UK group 

set up in 2004 to consider possible precautionary 
measures in relation to EMFs: sagedialogue.org.uk/

http://www.who.int/peh-emf/about/WhatisEMF/en/index5.html
http://www.who.int/peh-emf/about/WhatisEMF/en/index1.html
http://www.who.int/peh-emf/about/WhatisEMF/en/index1.html
http://www.icnirp.org/
http://www.emf-portal.de/?l=e
http://sagedialogue.org.uk/
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Recommendations for local stakeholders

 » Compensation for municipalities: If applicable, 
enquire about the possibility of the TSO paying finan-
cial compensation.

 » Compensation for individuals: Negotiate agree-
ments between property owners and TSOs before 
the date on which the TSO is obliged to pay compen-
sation, as this has proven to be more successful.

 » Environmental mitigation measures: Co-operate 
with the grid operator on the best measures for your 
area or the affected protection site.

C O M P E N S A T I O N
If disadvantages for relevant stakeholders cannot be fully 
eliminated, then compensatory legal measures to mitigate the 
potential adverse effects of power grid extensions should be 
considered. In general, there are different types of compensa-
tory measures, including:

 » Financial compensation for land, forest or property own-
ers: Property owners are compensated according to nation-
al law when the approving authority obliges them to accept 
a pylon being built on their property or spanning a line over 
their property.

 » Compensation for communities: In some countries, for ex-
ample in Germany, transmission system operators pay com-
pensation for the construction of new transmission lines on 
municipal territory. Compensatory measures for communi-
ties can also include non-financial measures reducing nega-
tive impacts of other local projects.

 » Compensatory measures for environmental impacts: If en-
vironmental impacts cannot be avoided, then compensa-
tion must be awarded according to European and national 
nature conservation legislation. This would be the case if 
there were significant impacts on Natura 2000 areas, an EU-
wide network of protected conservation sites. For example, 
a grid operator may be obliged to invest in a local re-forest-
ation project or pay for bird protection measures related to 
other existing overhead power lines.

Compensation as a matter of fairness

It is sometimes challenging to explain the necessity of new 
power lines as well as their benefits to those potentially affect-
ed by the grid extension project. This is particularly true when 
disadvantages for locals cannot be fully eliminated, for exam-
ple when the property of residents or landowners is directly 
affected.

In fact, public objections to a grid extension project might re-
main in many cases despite efforts to reduce impacts, as some 
power lines will need to cross private property, particularly in 
densely populated areas. In such cases, however, compensa-
tion should be considered. A good example is the Elia Stevin 
project: home-owners whose houses will be under the con-
ductors of the new transmission line receive compensation 
and a purchase offer for their property.

Recommendations for TSOs

 » Compensation for individuals: Negotiate agree-
ments with land and property owners before the 
date on which you are obliged to pay compensation.

 » Environmental compensatory measures: In-
crease co-operation with municipalities to put in 
place mitigation measures that will be best for the 
area and possibly help to achieve local nature con-
servation goals.
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L A N D S C A P E 
A N D  N A T U R E

Power grid extension projects, 
which form part of the energy 
transition, have impacts on the 

landscape and the natural environment that can lead to lo-
cal conflicts. New power lines and new power generating fa-
cilities, like wind turbines, change the appearance of familiar 
landscapes. As a local resident, a tourist or a person who loves 
a particular landscape, you may feel strongly about your area 
and thus may oppose a project you feel will negatively impact 
on the environment, landscape or residential areas. Concerns 
about impacts on landscapes and nature may add to public 
pressure that aims to prevent projects going ahead. 

Overhead lines: danger to birds

Power lines do not only change the landscape, they also have 
impacts on the environment. For birds there is a risk of col-
lision with power lines, especially for species such as migra-
tory or nocturnal birds. The collision risk is highest for the 
high-hanging lines, called ‘earth wires’. Those earth wires, 
used for lightning conduction, are thin and least visible. One 
way to deal with this problem (among other options such as al-
ternative routing or partial undergrounding) is to apply mark-
ers attached to the earth wires so as to increase the visibility 
of the power lines and reduce the risk of collision. Some grid 
operators are already making use of bird protection markers in 
particularly sensitive areas. 

Early environmental assessment

Environmental impact assessment plays an important role in 
the planning procedure. The EU Environmental Impact Assess-
ment Directive and nature conservation directives determine 
common, high environmental standards that are applied in 
grid development. There is considerable scope for advancing 
good practice in complying with these regulations and in oth-
er areas of nature protection and enhancement. These have 
been explored through the BESTGRID project, and recom-
mendations are provided in Part 2 of this handbook, Protect-
ing Wildlife and Nature in Power Grid Planning, published by 
BirdLife Europe (www.bestgrid.eu).

Cope with a changing landscape

Grid operators often struggle with addressing the interests 
and heightened emotions of concerned residents during the 
corridor planning process. They have to take account of var-
ious legitimate and legally protected goods and interests, in-
cluding property law, nature and conservation regulation, and 
emission control legislation. Landscape protection is, in some 
countries, part of nature conservation law, but in general, does 
not sufficiently protect the legitimate interests of stakeholders 
such as tourist associations and local residents. As a result, 
little or no attention is paid to their concerns about protecting 
their surrounding landscapes during the formal planning pro-
cedure. Similarly, no regulation has been enacted to require 
that power lines be built far from residential areas. Any such 
attempt, however, might prove challenging given that within 
such a legal framework no new power line could be built in 
densely populated countries, eg, Belgium.

Better planning options

There are, however, planning tools at hand, including tech-
nical, forestry and design options, that power grid planners 
might apply to minimise the impacts of transmission lines on 
landscape and residential areas. One is partial underground-
ing, which – if economically, environmentally, technically and 
legally feasible – may in some cases boost public acceptance 
of new power lines. Another design option is bundling power 
lines with different voltages and merging them into an inte-
grated pylon, which would reduce the number of power lines 
used for transmitting electricity. While an integrated pylon 

system might be subject to approval by the national authority, 
this option would serve the usually widely varying interests of 
tourist associations, bird protectionists and landscape con-
servationists. Another option would be to use new design op-
tions for power pylons to meet the needs of regional tourism, 
bird protection or landscape preservation. Furthermore, the 
visibility of new power lines could be reduced by forestation, 
thus reducing local discomfort with grid extension.

T-pylon / Photo: National Grid

Recommendations for local stakeholders

 » Reduce impact: Get involved in the informal and/
or formal planning procedure and help identify the 
most convenient corridor and route alternative.

 » Bundling power lines: Enquire about the possi-
bility and feasibility of merging old and new or high 
and extra-high voltage power lines into an integrated 
pylon system in order to lessen the negative visual 
impact of grid expansion projects.

 » Partial undergrounding: Ask about the possibility 
and feasibility of partial undergrounding in your area 
and discuss technology options with grid operators 
and authorities.

 » Design and visual impacts: Enquire about the 
possibility of forestation measures and discuss pylon 
design options with grid operators and authorities.
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Recommendations for TSOs

 » Bundling power lines: Look into the possibility of 
merging old and new or high and extra-high voltage 
power lines into an integrated pylon system in order 
to reduce the negative visual impact of grid expan-
sion projects.

 » Technology: If technically, economically, environ-
mentally and legally feasible, use (partial) under-
ground technology where necessary to reduce visual 
and environmental impacts.

 » Design and visual impacts: Investigate whether, 
and how, new pylon design options could be used in 
future projects.

 » 3D visualisation: Check how 3D visualisation tools 
could improve the planning and help stakeholders to 
get a cleared idea of the project.

Weblinks

For an explanation of electromagnetic fields: 
 » www.who.int/peh-emf/about/WhatisEMF/en/index5.html

For an overview of health effects: 
 » www.who.int/peh-emf/about/WhatisEMF/en/index1.html
 » International Commission on Non-Ionizing Radiation 

Protection: www.icnirp.org/
 » EMF-Portal RWTH Aachen University:

www.emf-portal.de/?l=e
 » SAGE (Stakeholder Advisory Group on EMF), a UK 

group set up in 2004 to consider possible precaution-
ary measures in relation to EMFs:
http://sagedialogue.org.uk/
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UK/Belgium NemoLink project, AC cable from 
400kV Richborough substation in south-east 
England to DC converter station on the coast, DC 
undersea cable between DC converter stations on 
English and Belgian coasts, length: ~ 120km, AC ca-
ble from DC converter station on the Belgian coast 
to Zeebrugge substation (National Grid NemoLink 
and Elia). Expected start of operation: 2018

Belgium Stevin project, 380kV AC line/cable, 
length: 47km, out of which 12km new overhead line, 
10km underground cable, 25km upgrade of existing 
220kV line (TSO Elia). Expected start of operation: 
2017

Belgium 150kV AC underground cable project Wa-
terloo-Braine-l’Alleud in a densely populated area 
near Brussels (TSO Elia); length: 5km. Project put 
on hold in 2014

Germany SuedLink project, a 500kV DC trans-
mission line from northern to southern 
Germany (TSOs TenneT and Transnet BW), 
length: 600/800km. Expected start of oper-
ation: 2022

Germany Project Bertikow-Pasewalk, upgrade 
of an existing 220kV line by a new 380kV overhead 
power line in north-east  Germany (TSO 50Hertz 
Transmission), length: 30km. Expected start of op-
eration: 2017

Italy Test of communication tools for sharing good 
practice (TSO Terna)

BESTGRID pilot
projects at a glance


